Unit 12 - Week 11

Assignment 11

The due date for submitting this assignment has passed. As per our records you have not submitted this assignment.

1) Governance in megaprojects' large infrastructure projects is:
   - Mechanistic
   - Rational
   - Polycentric
   - Dyadic
   
   No, the answer is incorrect. Score: 0
   Accepted Answers:
   Polycentric

2) Megaprojects are always finished within time and cost estimates
   - True
   - False
   
   No, the answer is incorrect. Score: 0
   Accepted Answers:
   False

3) What could be the reason for project delays in megaprojects
   - Optimistic bias
   - Strategic misrepresentation
   - Aesthetic, economic or technical difficulties
   - All of the above
   
   No, the answer is incorrect. Score: 0
   Accepted Answers:
   All of the above

4) Which among the following are examples of incomplete evolutionary design?
   - Microsoft Office
   - Linux
   - Wikipedia
   - The Constitution of India
   
   No, the answer is incorrect. Score: 0
   Accepted Answers:
   (a) and (b)

5) Contractual model of project control allows for renegotiations
   - True
   - False
   
   No, the answer is incorrect. Score: 0
   Accepted Answers:
   False

6) The level of control on the project decreases over time
   - True
   - False
   
   No, the answer is incorrect. Score: 0
   Accepted Answers:
   True

7) Five simple actions to mitigate risks can involve:
   - Compensation to stakeholders
   - Educating regulators
   - None of the above
   - a and b
   
   No, the answer is incorrect. Score: 0
   Accepted Answers:
   a and b

8) Which among the following are means of data collection during the pre-design phase?
   - Research studies
   - Existing experts
   - Planning multifunctional teams
   - All of the above
   
   No, the answer is incorrect. Score: 0
   Accepted Answers:
   All of the above

9) Contractual structuring should include clauses on
   - Risk allocation
   - Increases and decreases
   - a and b
   - None of the above
   
   No, the answer is incorrect. Score: 0
   Accepted Answers:
   a and b

10) Spending a lot of time during the project shaping phase results in
    - Increased value
    - Complex designs
    - Poor understandability
    - Poor data
    
    No, the answer is incorrect. Score: 0
    Accepted Answers:
    Increased value