

X

NPTEL

reviewer4@nptel.iitm.ac.in ▼

Courses » Urban governance and Development Management (UGDM)

Announcements **Course** Ask a Question Progress FAQ

Unit 11 - Week 10

Register for
Certification exam

Course outline

How to access
the portal

Week 1

Week 2

Week 3

Week 4

Week 5

Week 6

Week 7

Week 8

Week 9

Week 10

- Fundamentals of Project Planning
- Formulation of Projects
- Project Monitoring and Management
- Essentials of Infrastructure

Assignment 10

The due date for submitting this assignment has passed.

As per our records you have not submitted this assignment. **Due on 2019-04-10, 23:59 IST.**

This assignment contains a total of nine multiple choice questions. Choose the appropriate answer.

1) A set of activities which are networked in order and aimed towards achieving the goals is **1 point** called:

- Process
- Project Management
- Project
- Project cycle

No, the answer is incorrect.**Score: 0****Accepted Answers:***Project*2) Which of the following is the correct project life cycle? **2 points**

- Initialization Process, Planning Process, Monitoring and Controlling process, Execution process, Closing Process
- Initialization Process, Execution process, Monitoring and Controlling process, Planning Process, Closing Process
- Initialization Process, Planning Process, Execution process, Monitoring and Controlling process, Closing Process
- Initialization Process, Execution process, Closing Process, Monitoring and Controlling process, Planning Process

No, the answer is incorrect.**Score: 0****Accepted Answers:***Initialization Process, Planning Process, Execution process, Monitoring and Controlling process, Closing Process*

© 2014 NPTEL - Privacy & Terms - Honor Code - FAQs -

A project of



In association with



Funded by

- Quiz : Assignment 10
- Solution for Assignment 10

Week 11

Week 12

DOWNLOAD VIDEOS

Interaction Session

All of the above

No, the answer is incorrect.

Score: 0

Accepted Answers:

All of the above

4) Project monitoring is sometimes referred to as:

1 point

- Process Evaluation
- Impact Evaluation
- Evaluation
- Performance Evaluation

No, the answer is incorrect.

Score: 0

Accepted Answers:

Process Evaluation

5) At what stage of a development program should monitoring take place?

1 point

- At the beginning of the program
- At the midpoint of the program
- At the end of the program
- Throughout the life of the program

No, the answer is incorrect.

Score: 0

Accepted Answers:

Throughout the life of the program

6) What consideration is taken for the Engineering design for the construction?

1 point

- It should be durable and for a long lifespan.
- It should be safe and permanent.
- It should comprise optimum cost.
- All of the above

No, the answer is incorrect.

Score: 0

Accepted Answers:

All of the above

7) GTS stands for:

1 point

- Global Trigonometrical Survey
- Great Trigonometrical Survey
- Great Time Survey
- Geological Trigonometrical Survey

No, the answer is incorrect.

Score: 0

Accepted Answers:

Great Trigonometrical Survey

8) Which type of projects considered for the trans municipal projects?

1 point

- Solid waste management

- Water supply
- Sewerage
- All of the above

No, the answer is incorrect.

Score: 0

Accepted Answers:

All of the above



9) TOD stands for:

1 point

- Transportation-oriented development
- Transit-occupied development
- Transit-oriented development
- Transfer-oriented development



No, the answer is incorrect.

Score: 0

Accepted Answers:

Transit-oriented development

Previous Page

End