Assignment 05

The due date for this assignment is 23:00 IST on 2019-05-06.

1. Fill in the blanks with the correct time using 24-hour time format:
   - Start: 05:30
   - End: 13:00

2. The total time for Project A is 10 hours, and the total time for Project B is 15 hours.
   - Total time for Project A: 10 hours
   - Total time for Project B: 15 hours

3. If the scope of the project is increased by 10%, the total time required will increase by 15%.
   - Increased scope: 10%
   - Increased total time: 15%

4. List the tasks that are interdependent and their respective durations:
   - Task 1: 2 hours
   - Task 2: 3 hours
   - Task 3: 4 hours

5. The critical path is:
   - Task 1 → Task 2 → Task 3

6. The probability of completing Project A within 25 weeks is 90%.
   - Probability: 90%

7. The minimum span of the project is 12 weeks.
   - Minimum span: 12 weeks

8. The end date of the project is 15:00.
   - End date: 15:00

9. The total cost of the project is $2000.
   - Total cost: $2000

10. The total revenue generated from the project is $3000.
    - Total revenue: $3000

11. The project is completed within the estimated time.
    - Project completed: Yes

12. The project is rejected due to insufficient funds.
    - Project rejected: Yes

13. The project is completed with the help of external resources.
    - External resources used: Yes

14. The project is completed without any deviation.
    - Deviation: No