Assignment 2

The due date for submitting this assignment has passed. Due on 2019-08-21, 23:59 IST. As per our records you have not submitted this assignment.

1) Which of the following is longest phase of a Project life cycle in terms of time?  
- Concept phase
- Implementation phase
- Planning phase
- Termination phase

No, the answer is incorrect.  
Score: 0  
Accepted Answers: Implementation phase

2) Arrange the following elements of the Project Cycle in the right order:  
- Project Appraisal
- Feasibility Analysis
- Negotiation
- Project Selection

No, the answer is incorrect.  
Score: 0  
Accepted Answers: B-A-D-C
3) Which is not a Project Management Maturity Model?  
- SEI’s (Software Engineering Institute)  
- Center for Business Practices  
- ETI (Education Technical Institute)  
- Kerzner’s model  
No, the answer is incorrect.  
Score: 0  
Accepted Answers:  
ETI (Education Technical Institute)

4) What is the correct sequence of Project Life Cycle phases?  
- Initiation, Implementation, Planning and Project Clean-up  
- Initiation, Project Clean-up, Planning and Implementation  
- Initiation, Project Clean-up, Implementation and Planning  
- Initiation, Planning, Implementation and Project Clean-up  
No, the answer is incorrect.  
Score: 0  
Accepted Answers:  
Initiation, Planning, Implementation and Project Clean-up

5) Which of the following is not a part of technical project appraisal?  
- Engineering aspects  
- Location  
- Process  
- Pricing options  
No, the answer is incorrect.  
Score: 0  
Accepted Answers:  
Pricing options

6) Project identification is generally done through ________________?  
- Brainstorming  
- Questionnaire  
- Fundamental analysis  
- Technical analysis  
No, the answer is incorrect.  
Score: 0  
Accepted Answers:  
Brainstorming

7) Which of the following activity is not a part of development phase?  
- Schematics  
- Resources  
- Cash flowing  
- Procurement  
No, the answer is incorrect.  
Score: 0  
Accepted Answers:  
Procurement

8) BCG Matrix is used for?  

9) Which of the following is not a brainstorming activity?  
- Vision for future growth
- Long term objectives
- Testing
- SWOT analysis

No, the answer is incorrect.  
Score: 0  
Accepted Answers:  
Testing

10) New ventures by fresh entrepreneur/promotor are ____________?  
- Greenfield projects
- Brownfield projects
- Conglomerate projects
- Concentric projects

No, the answer is incorrect.  
Score: 0  
Accepted Answers:  
Greenfield projects